12/9/25, 4:56 PM Home Page

Your (Half Yearly Compliance Report) has been Submitted with following details

Proposal No IA/MP/RIV/124890/2019
Compliance ID 911893778

Compliance Number(For Tracking) EC/M/COMPLIANCE/911893778/2025
Reporting Year 2025

Reporting Period 01 Dec(01 Apr - 30 Sep)

Submission Date 09-12-2025

RO/SRO Name Shri S Senthil Kumar

RO/SRO Email jk083.ifs@nic.in

State MADHYA PRADESH

RO/SRO Office Address Integrated Regional Offices, Bhopal

Note:- SMS and E-Mail has been sent to Shri S Senthil Kumar, MADHYA PRADESH with Notification to Project Proponent.

https://parivesh.nic.in/compliance/api/showData
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Greenko MPO1 IREP Private Limited
CIN: U40109TG2020PTC139888

MP30 OSPSP/MOEFCC-SMR/06122025 Date: 06.12.2025

To

The Deputy Director General of Forests (C),

Ministry of Environment Forest & Climate Change

Integrated Regional Office, E-5 Kendriya Paryavaran Bhawan
E-5 Arera Colony, Link Road-3

Ravishankar Nagar, Bhopal-462016 (MP),

Sub: MP 30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW) in Neemuch District,
. Madhya Pradesh by M/s Greenko MP01 IREP Pvt. Ltd - Submission of Half Yearly (Six
Monthly) Compliance Report for the Period April 2025 - September 2025 -reg

Ref: Environmental Clearance Letter No. J-12011/22/2019-lA.1.(R) Dated: 01-12-2021 and its
amendment Dated: 12-07-2025.

Dear Sir,

Environmental clearance was accorded to MP30 Gandhi Sagar Off stream Pumped Storage Project
1920 Mw. With reference to the above-cited letter, we are herewith submitting the half-yearly EC
compliance report for the period from April 2025 - September 2025 (01t December 2025) as per the
EIA notification of 2006 on the Parivesh portal.

Thanking You
Yours Sincerely
For Greenko M

Encl: Compliance report along with annexures

Cc: 1. The Director, Environment impact Assessment Division (River Valley & Hydro Electric
Projects) MoEF&CC, Indira Paryavaran Bhavan, Vayu Wing, Jor Bagh Road, New Delhi—
110003.

2. The Member Secretary, State Pollution Control Board, E-5, Arera Colony, Paryavaran
Parisar, Bhopal - 462 016.
3. The Regional Officer, Regional office MPPCB, Ujjain- 456001 (MP).

Regd. Office: Second Floor, Block D, Plot No.13, SY. No. 64 Part, Hitech City Layout, Madhapur Village, Hyderabad-500081, Rangareddi, Telangana.
Ph: 040-40301100, Fax: 040-40301101, Email: info@greenkogroup.com




HALF YEARLY COMPLIANCE TO THE CONDITIONS
STIPULATED IN ENVIRONMENTAL CLEARANCE ISSUED
BY MOEF&CC
VIDE ORDER NO. J-12011/22/2019-IA-l (R)
Dated: 15t December,2021 & ENVIRONMENTAL
CLEARANCE (AMENDMENT) Dated: 12t July,2025.

Period: APR 2025 to SEP 2025

(1st December 2025)

By

GREENKO MP01 IREP PRIVATE LIMITED

(MP30 GANDHI SAGAR OFF STREAM PUMPED
STORAGE PROJECT

(1920 MW)
Khemla Block village, Rampur Tehsil,

Neemuch District, Madhya Pradesh




Half-yearly compliance report Greenko MPO1 IREP Private Limited
Period — APR 2025 to SEP 2025 (MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

1.

INTRODUCTION

MP 30 Gandhi Sagar is an Off-Stream Open Loop Pumped Storage Project comprising
two reservoirs the existing Gandhi Sagar Lower Reservoir and the proposed MP 30
Gandhi Sagar Upper Reservoir. The project is classified as an off-stream project
because the proposed upper reservoir is not located on any river course, while the
existing Gandhi Sagar reservoir is situated across the River Chambal. Power
generated from the project will be pooled at a common pooling station and

connected to a PGCIL/CTU sub-station for further supply to the National Grid.

The Off-Stream Open Loop Pumped Storage Project, with an initial installed capacity
of 1,440 MW, was granted Environmental Clearance (EC) under Order No. J-
12011/22/2019-IA.1.(R) dated 01-12-2021. This clearance was later amended on 13
February 2023 to reflect a change in the project name. Subsequently, an application
was submitted requesting an amendment to the Environmental Clearance—
proposing a reconfiguration of the project capacity from 1,440 MW to 1,920 MW
and a change in unit configuration from five units of 240 MW and two units of 120
MW to seven units of 240 MW and two units of 120 MW. The EC amendment was
granted vide File No. J-12011/22/2019-IA-I(R) dated 12-07-2025.

The Consent for Establishment (CFE) from the Madhya Pradesh Pollution Control
Board (MPPCB) was granted vide Consent No. CTE-57735 and PCB ID: 152517 dated
03-03-2023, and its subsequent amendment for the revised capacity of 1,920 MW
was obtained vide Consent No. CTE-61538 and PCB ID: 152517 dated 09-01-2025.

The project site is located near Khemla Block village, within Rampura Taluk in the

Neemuch District of Madhya Pradesh.

DETAILS OF THE PROJECT

Proposed MP 30 Gandhi Sagar Off-Stream Open Loop Pumped Storage Project is in
Neemuch district of Madhya Pradesh. It envisages creation of upper reservoir which
is located away from all existing natural systems. The project is about 78 Kms from

district headquarters Neemuch via MP SH 31A. Nearest railhead and airport are
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Half-yearly compliance report Greenko MPO1 IREP Private Limited
Period — APR 2025 to SEP 2025 (MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

3.

located at Neemuch and Udaipur, respectively. The nearest village to the project is
Khemla block about 0.5 Km, which comes under, Rampura tehsil, Neemuch District.
The MP 30 Gandhi Sagar Off stream Open Loop Pumped Storage project envisages
the construction of Geomembrane face rockfill embankment dam (GFRD) with
maximum height of 38m for the length of 5990.0 m for creation of MP 30 Gandhi
Sagar PSP upper reservoir with a 1.90 TMC gross capacity. The Gandhi Sagar
reservoir (existing) will be utilised as lower reservoir that is under operation with a
gross storage capacity of 258.47 TMC and MP 30 Gandhi Sagar PSP is proposed for
the live storage capacity of 1.24 TMC with Eight nos. wherein 1 No. of independent
Penstock / Pressure Shafts bifurcated into 2 for Smaller units will be taking off from
Intake structure provided with Trash rack and Gates located in MP 30 Gandhi Sagar
PSP upper reservoir. Surface powerhouse will be located on the downstream of the
intake structure and shall be equipped with nine vertical-axis reversible francis type
units composed each of generator/motor and a pump/turbine having
generated/pumping capacity of seven units of 240 MW / 249 MW and Two Vertical
axis Reversible Francis type units of 120 MW / 134 MW, respectively.

COMPLIANCE TO THE CONDITIONS OF ENVIRONMENTAL CLEARANCE

S. No.

EC Conditions ‘ Status of Compliance

Part-A: Additional Conditions Pertaining to the EC Amendment Dated 12/07/2025
(1920 MW)

Miyawaki green plantation shall be | For the development of a Miyawaki
carried out within a 10 km radius of | plantation near the project location, we
the project area, in consultation with | have consulted the Khemla Block
the Gram Panchayat. Panchayat, and a resolution was submitted
to the District Magistrate. An order for 2
hectares of land has been issued for the
development of the plantation, and native
species have been planted in the area. The
District Collector’s order is enclosed as
Annexure-1.
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Half-yearly compliance report

Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

Time bound action plan for ensuring
the compliance of partly complied
Environmental Safeguard measures as
reported by the Regional Office,
MOEF&CC shall be submitted within
one month to the concerned regional
office.

An Action Plan for the partly complied
environmental safeguard measures, as
reported by the Regional Office of MOEFCC,
was submitted via email dated 11
September 2025. The submitted report is

enclosed as Annexure-

2.
3 g

10083024, Fointwi

All  the conditions mentioned in
Environmental Clearance dated
02.12.2021 and its
amendment shall be complied with

subsequent

Agreed to comply.

Part-B: Additional Conditions Pertaining to the EC Order Dated 01/12/2021 (1440

MW)

(i)

Safe and secured passage to empty
the reservoir in case of leakage or any
catastrophic events shall be carried
out.

To ensure safe and controlled water

discharge  during leakage or any
catastrophic event, the project design
includes a bottom outlet. A geomembrane

has been installed over the entire rockfill
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Half-yearly compliance report
Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No. EC Conditions

Status of Compliance

embankment to  prevent seepage.
Additionally, a comprehensive Disaster
Management Plan has been included in the
EIA/JEMP, and this will be further refined in
the site-specific ERDMP  (Emergency
Response and Disaster Management Plan)
for the proposed project.

(ii) Rainwater harvesting shall be carried
out. Surplus water and harvested
rainwater shall be used as irrigation in
area.

To promote sustainable water
management, a rainwater harvesting
system has been proactively installed on
the roofs of the newly constructed
executive camp. An order has been issued
to Greenstar Enviro Solutions to conduct a
feasibility study on groundwater-recharge
structures, including surface-tank
construction and the utilization of stored
water for gardening, green-belt
development, and other domestic
purposes. The report is enclosed as
Annexure-3.

(iii) | Compensatory afforestation done by
Forest Department; the survival rate
of plant shall maintain more than 95%.

An amount of Rs. 19,54,51,026 has been
paid for 334.88 ha of CA land in the
Shivpuri district, and Rs. 1,32,15,706 has
been paid for 20.05 ha of CA land in the
Seoni district. The funds have been
transferred to the CAMPA account of the
Madhya Pradesh State Forest Department
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Half-yearly compliance report

Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

for  the
Compensatory Afforestation (CA) scheme.
Additionally, Rs. 1,95,32,510 (334.88 ha) &
Rs. 13,21,571 (20.05 ha) has been released
to the State Forest Department towards CA

implementation  of  the

monitoring charges, and the
implementation will be carried out by the
department.

A request letter has been submitted to the
DFO, Shivpuri and Seoni, seeking the status
of implementation of the compensatory
afforestation programme, as enclosed in

Annexure-4.

(iv)

PP shall ensure the Ambient Air
Quality Monitoring Stations for real
time data display and regularly submit
to respective Ro, MoEF&CC.

A real-time air quality monitoring station
was established at the site and has been
operational since 12/01/2025. The month-
wise average results of the monitored data
are enclosed as Annexure-5.

I g

(v)

The Environment Management Plan
(EMP) shall be strictly adhered to as
submitted in the EIA/EMP report. The
budgetary
implementation of EMP, shall be fully
utilized and not to be diverted to any

provisions for

other purpose. In case of revision of
the project cost or due to price level
change, the cost of EMP shall also be
updated proportionately.

Till now we have spent around Rs. 6239.24
Lakhs.

EMP Payment Particulars

(1920 MW) Amount (Rs)
Cost of compensatory
afforestation with
Monitoring (Total Ha 22,93,94,883
319.49)
NPV (Total Ha 319.49) 30,83,48,891
Biodiversity and Wildlife
Conservation and 3,38,26,000
Management Plan
Sanitation and Solid waste 16,07,346
management.
Green belt Development 97,11,617
Plan
Pollution Mitigation 2.34,35,620
Measures
Public Health Delivery 20,81,879
system
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Half-yearly compliance report

Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No. EC Conditions Status of Compliance
FE)ll'lavrllronmental Monitoring 16,72,950
LADP 1,38,44,909
Total 62,39,24,095
(vi) | The status of compliance will be | Compliance reports are being submitted to

submitted to the regional Office of the
Ministry along with six monthly

compliance report.

the regional office of the ministry every six
months, and last report was submitted on
27.06.2025.

Your (Half Yearly Compliance Repart) has been Submitted with fallowing details
Proposal No IA/MP/RIV/124890/2019
Compliance ID 130946052
Compliance Number(For Tracking) £C/M/COMPLIANCE/130845052/2025
Reporting Year 2008
Reporting Periad 07 Jun(01 Oct - 31 Mar)
Submission Date 27-06-2025
RO/SRO Name Shri 5 Senthil Kumar
RO/SRO Email k083 ifs@nicin
state MADHYA PRADESH
RO/SRO Office Address Integrated Regional Offices, Bhopal

Nota:= SMS and EsMail has been sent to Shri S Senthl Kumar, MADHYA PRADESH with Notification o Project Froponent.

(vii)

A multi-specialty hospital to cater the
need of people living within 10km
radius of the
established.

project shall be

As part of the ongoing Local Area
Development Plan aimed at improving
medical infrastructure, a formal request
was submitted to the District Magistrate
(District 01-08-2024 to
support and upgrade existing government

Collector) on

hospitals with modern medical equipment,
advanced healthcare services, and new
facilities. We are still awaiting government
approval for further guidance and for the
allocation of space required for the

development.
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Half-yearly compliance report
Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No. EC Conditions

Status of Compliance

--

(viii) | Solar lights and associated solar panels
be provided to the families living in
rural areas within 10km radius of
project.

Villages that fall in the vicinity of 10 KM
radius in the project site are identified.
solar lights have been provided in most of
the nearby villages, including Khemla Block,
Bassi Ki Bawdi, Salarmala Block, and
Amarpura Village. The installation of solar
streetlights in other villages which are far
to the project location will be planned in
due course.

(ix) | Computer labs with internet facility
shall be established in primary schools
within 10km radius of project.

In  compliance with the stipulated

conditions, digital equipment including
computers and furniture has been
provided to government primary schools
in nearby project-affected villages such as
Khemla Block, Bassi Ki Bawdi, Salarmala
Block, and
establishment  of

Amarpura for  the
computer labs.
Additionally, 10 computers along with
necessary  accessories have been

provided to set up a state-of-the-art
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Half-yearly compliance report

Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

computer lab at Jawahar Navodaya

Vidyalaya, Rampura.

(x)

Sport complex with multi- sport facility
shall be established. The children’s
from economically weaker section
shall be given free of cost sport
facility.

In response to community requests, games
and sports activities are being actively
promoted in local villages. This includes
developing playgrounds in government
schools and providing sports equipment to
schools in project-affected villages such as
Block, Bassi Ki
Amarpura.

Additionally, a formal request has been
submitted to the District Magistrate for

Khemla Bawdi, and

the identification of a suitable location,
allocation of government land, and

finalization of the facility’s scope. We are

still awaiting government approval and
further guidance.

(xi)

Committee
needs to be constituted, and the
meeting needs to be held at regular

The  Multi-Disciplinary

interval.

An internal committee has been formed
and meetings are held periodically. The
minutes of these meetings have been duly
uploaded on the company website.

(xii)

PP should establish in house (at
project site) environment laboratory

On establishing an Environment Monitoring
Laboratory given the nature of the Project
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Half-yearly compliance report

Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

for measuring of environment
parameter with respect to air quality
and water (surface and ground). A
dedicated team to oversee
environment management shall be
setup which should comprise of
Environment Engineers, Laboratory
chemist and staff for monitoring of air,
water quality parameters on routine

basis.

and the resultant temporary pollution
caused by the construction activity it is
considered that environmental monitoring
is being conducted by NABL and QCl
accredited third party.

An environmental team has been
established at the site, consisting of four
includes DGM,
Manager, Assistant Mangers.

members, the team

(xiii)

After 5 years of the commissioning of
the project, a study shall be
undertaken regarding impact of the
project on the environment. The study
shall be
independent agency.

undertaken by an

We commit to undertaking a
comprehensive study on the impact of the
project on the environment and
downstream ecology five years after its
commissioning. This study will be
conducted by an independent agency, to
be selected in consultation with the
Ministry, objectivity  and

compliance with stipulated guidelines.

ensuring

(xiv)

Solid waste generated, especially
plastic waste, etc. should not be
disposed of as landfill material. It
should be treated with scientific
approach and recycled. Use of single-

use plastics may be discouraged.

The generated plastic waste is sent to an
authorized recycler for safe disposal. Plastic
waste landfilling has been strictly avoided
at the site, and the use of single-use
plastics is also prohibited.

(xv)

Necessary permission to be obtained
for quarrying construction materials
for the project as per the EIA
Notification, 2006 and subsequent
amendments thereof.

Obtained the excavation material mining
permission for the construction material.
Enclosed as Annexure-6.

(xvi)

Disposal of the excavated muck and its
filling on the low-lying area with
proper measures for the stabilization
and greenery to minimize the impacts

Presently most of the excavated muck is
being utilized for the construction activities
such as embankment, roads etc and the
remaining muck is being stacked at

Page 10




L]

Ol

Half-yearly compliance report

Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

of the generated construction muck
shall be taken up pari-passu with
construction work.

designated Muck dumping sites. Further
based on the recommendations of M.P
State Forest Research Institute some
quantity of muck is also being used for
natural

enhancing regeneration and

plantation in the adjoining forest area.
Enclosed M.P SFRI report as Annexure-7.

R

(xvii)

After detailed geological study of
muck, re-utilization of muck during the
construction of dam is to be carried
out.

generated from
the project is 16.05M cum and 8.03 cum is
utilized for the construction activities such
as embankment, roads etc and the
remaining muck is being stacked at

Total quantity of muck is

designated Muck dumping sites. once the
project is completed, any residual muck will
be disposed of in designated storage
locations, and a muck management plan
will be implemented.

(xviii)

A detailed ecological monitoring and
survey covering forestry, fisheries,
wildlife and its habitat shall be done
once in two years. Monitoring report
shall be uploaded on the Parivesh
Portal and a copy of the same be
submitted to the Regional Office of

As stipulated, ecological monitoring has
been conducted recently by an accredited
third-party agency, and the monitoring
report will be submitted to the RO of
MOEF&CC.

Enclosed ecological monitoring report as
Annexure-8.
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Half-yearly compliance report

Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

MoEF&CC.

(xix)

Land acquired for the project shall be
suitably compensated in accordance
with the law of the land with the
prevailing guidelines. Private land shall
be acquired as per provisions of Right
and

to Fair Compensation

Transparency in Land Acquisition,
Rehabilitation and Resettlement Act,

2013.

The private land required for the project is
purchased through private negotiations as

per the provisions of Right to Fair
Compensation and Transparency in Land
Acquisition, Rehabilitation and
Resettlement Act, 2013.

Based on the above, the Iland

compensation is paid on mutually agreed
terms.

Part-B: Annexure-I|

(Standard EC Conditions for River Valley and Hydroelectric projects)

(i)

The project proponent shall obtain
forest clearance under the provisions
of Forest (Conservation) Act, 1986, in
case of the diversion of forest land for
non-forest purpose involved in the
project.

We have obtained final approval (Stage Il
Forest clearance) for the diversion of
301.96 hectares of forest land, as well as an
additional requirement of 17.52 hectares,
within the Neemuch Forest Division for
project development. The approval was
accorded with MOEFCC vide file number 8-
18/2021-FC dated June 9, 2023, and online
proposal
FP/MP/HYD/IRRIG/488223/2024
September 11, 2025.

number
dated

(ii)

The project proponent shall obtain
clearance from the National Board for
Wildlife, if applicable

Not Applicable.

As the project is falling outside from the
ESZ boundary of Gandhi Sagar WLS.

Copy Enclosed as Annexure-9.

(iii)

The project proponent shall prepare a
Plan &
Management Plan and
the Chief Wildlife
Warden. The recommendations of the

Site-Specific Conservation
Wildlife

approved by

approved Site-Specific Conservation
Plan/Wildlife Management Plan shall
be implemented in consultation with
the State Forest Department. The
shall be
furnished along with the six-monthly

Implementation  report

compliance report, (in case of the

The site-specific Wildlife Conservation Plan
has been prepared by WIl and approved by
the CCF, Bhopal. An amount of Rs. 211.90
in the State
CAMPA account for its implementation.

lakh has been deposited

Further, due to the additional forest land
requirement for the project and the

corresponding need for  extended
conservation plan implementation, an
additional amount of Rs. 126.36 lakh has
also been deposited in the State CAMPA

account.
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Half-yearly compliance report

Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

presence of Schedule-I Species in the
study area).

A covering letter has been submitted to the
DFO, Neemuch, seeking the status of the
proposed Wildlife
Conservation Plan/Wildlife Management

site-specific

Plan. The letter is enclosed as Annexure-
10.

(iv)

The project proponent shall obtain
Consent to Establish/Operate under
the provisions of Air (Prevention &
Control of Pollution) Act, 1981 and the
(Prevention & Control of
Pollution) Act, 1974 the
concerned State Pollution Control
Board/Committee.

water
from

Consent to Establish has been obtained
from State Pollution Control Board vide
Consent No: CTE-57735 dated: 03.03.2023.

(v)

NOC shall be obtained from National
Commission of  Seismic
Parameters (NCSDP) of CWC.

Design

CWC NOC Obtained vide File No. T-
13030/1/2021-EMBK(NWS) DTE Dated: 21-
11-24.

(vi)

Necessary approval of CEA shall be
obtained for those projects having the
more than Rs.1,000

project cost

crores.

CEA Concurrence is obtained vide order no:
1/45511/2024 Dated:19-12-2024.

Il. Air quality monitoring and preservation

Regular  monitoring of  various
environmental parameters viz., Water
Quality, Ambient Air Quality and Noise
levels as per the CPCB guidelines at
designated locations shall be carried
out on monthly basis and a detailed
database of the shall be

prepared and recorded. This shall be

same

used as a baseline data for post

construction EIA  / Monitoring

purposes.

Regular environmental monitoring like Air
quality, Water quality and noise levels is
being carried out as per stipulation and the
ambient parameters range varies as the
below table and enclosed a monitoring
report as Annexure-11.
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(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

Air
Location Range PM.0 PM.s 50: NO,
Max 645 35.3 121 15.3
Rampura town (AAQ -1) Avg 58.7 30.8 9.6 127
Min 481 242 7.1 9.8
Max 553 319 105 13.7
Boojh village [AAQ -2) Avg 511 271 85 107
Min 4432 216 6.1 84
Max 834 482 148 16.1
Khemla Block (AAQ-3) Avg 80.1 418 11.0 13.9
Min 69.5 322 81 118
Max 935 523 148 189
Upper Reservoir (AAQ — 4) Avg 837 435 119 146
Min 70.6 318 86 126
Max 546 521 15.1 183
Power House [AAQ -5) Avg 864 448 13.2 16.2
Min 771 33.3 10.4 13.8
Max 58.6 382 102 141
ISalarmala Village (AAQ-6] Ave 53.8 292 B.6 11.3
Min 472 23.6 6.3 8.0

Appropriate Air Pollution Control
(APC) system shall be provided for all
the dust generating points including
fugitive dust from all vulnerable
sources, so as to comply prescribed
standards.

Necessary control measures like water
sprinkling to control dust, water fog
machines have been installed to further
reduce dust levels. Also, sprinklers are
installed at various stored materials, such
as aggregate and sand, to suppress dust.

Current evidence enclosed as Annexure-
12.

Necessary control measures such as
water sprinkling arrangements, etc. be
taken up to arrest fugitive dust at all
the construction sites.

Necessary control measures like water
sprinkling arrangements, fog machines, etc.
are taken up to mitigate fugitive dust at all

the construction sites
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(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

Ill. Water quality monitoring and preservation

As the reservoir will be acting as
balancing reservoir and there would
be fluctuation of water level during
peaking period, efforts be made to
reduce impact on aquatic life including
impacts during spawning period both
at the upstream and downstream of
the project.

Not Applicable, as the project is an Off-
Stream Pumped Storage Project and not
a run-off river project.

Water depth sensors shall be installed
at suitable locations to monitor e-
flow. Hourly data to be collected and
converted to discharge data. The
Gauge and Discharge data in the form
of Excel Sheet be submitted to the
Regional Office, MoEF & CC and to the
CWC on weekly basis.

Not Applicable, as the project is an Off-
Stream Pumped Storage Project and not a
run-off river project.

IV. Noise monitoring and prevention

All the equipment likely to generate
high noise shall be appropriately
enclosed or inbuilt noise enclosures
be provided so as to meet the
ambient noise standards as notified
under the Noise Pollution (Regulation
and Control) Rules, 2000, as amended
in 2010 under the Environment
Protection Act (EPA), 1986.

Being Complied.
As stipulated necessary measures are being
followed.

The ambient noise levels should
conform to the standards prescribed
under E(P)A Rules, 1986 viz. 75 dB(A)

Necessary Noise Quality monitoring has
been conducted, and the Noise quality
parameters range varies as the below table
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Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited

(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

S. No.

EC Conditions

Status of Compliance

during daytime and 70dB(A) during
nighttime.

and Enclosed Noise monitoring reports as
Annexure-13.

Noise

Area
S NO. | Menth Rampura Bhoojh Khemla Village
Day Night Day Night Day Night
Time Time Time Time Time Time
1 April 65.3 43.7 58.1 42.6 72.3 61.7
2 May 64.7 44,30 57.20 42.20 72.2 61.6
3 June 62.1 43.70 56.40 41.20 701 55.8
4 August | 64.1 44,90 53.90 40.70 67.4 54.7
5 Sept 65.2 46.30 52.10 41.10 68.3 56.2
Max 65.3 46.3 58.1 42.6 72.3 61.7
Avg 64.5 449 56.0 41.7 70.4 58.6
Min 62.1 43.7 52.1 40.7 67.4 54.7

V. Waste management

Muck disposal be carried out only in
the approved and earmarked sites.
The dumping sites shall be located
sufficiently away from the HFL of the
river. Efforts be made to reuse the
muck for construction and other filling
purposes and balanced be disposed of
at the designated disposal sites. Once
the muck disposal sites are inactive,
proper treatment measures like both
engineering and biological measures
be carried out so that sites are
stabilized quickly.

Total quantity of muck is generated from
the project is 16.05M cum and 8.03 cum is
utilized for the construction activities such

and the
stacked at

as embankment, roads etc

remaining muck is being
designated Muck dumping sites.

Further, based on the recommendations of
M.P State Forest Research Institute some
amount of muck is also being used for
natural and

enhancing regeneration

plantation in the adjoining forest area.

Solid waste management should be
planned in detail. Land filling of plastic
waste shall be avoided and instead be
used for various purposes as
envisaged in the EIA/EMP reports.
Efforts be made to avoid one time use

of plastics.

Solid waste is being segregated at site. Use
of SUPs shall
necessary awareness has been conducted

be avoided at site and

and it will be continued.

VI. Green Belt and wildlife Managemen

Wildlife Conservation Plan approved
by the Chief Wildlife Warden shall be
implemented in consultation with the
local State Forest Department.

The site-specific Wildlife Conservation Plan
has been prepared by WIl and approved by
the CCF, Bhopal. An amount of Rs. 211.90

lakh has been deposited in the State
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CAMPA account for its implementation.
Further, due to the additional forest land
requirement for the project and the
corresponding need for  extended
conservation plan implementation, an
additional amount of Rs. 126.36 lakh has
also been deposited in the State CAMPA
account.

A covering letter has been submitted to the
DFO, Neemuch, seeking the status of the
Wildlife

Conservation Plan/Wildlife Management

proposed site-specific

Plan. The letter is enclosed as Annexure-
10.

To enrich the habitat of the project
site, plantation shall be raised as
envisaged in the EIA/EMP report.
Plantation to be developed along the
periphery of the reservoir in multi-
layers with local indigenous species in
consultation with the local State
Forest Department.

Initiated process of necessary plantations
around the project and its surrounding
areas at site evidence is follows.

Compensatory afforestation
programme shall be implemented as

per the plan approved.

An amount of Rs. 19,54,51,026 has been
paid for 334.88 ha of CA land in the
Shivpuri district, and Rs. 1,32,15,706 has
been paid for 20.05 ha of CA land in the
Seoni district. The funds have been
transferred to the CAMPA account of the
Madhya Pradesh State Forest Department
for  the
Compensatory Afforestation (CA) scheme.
Additionally, Rs. 1,95,32,510 (334.88 ha) &
Rs. 13,21,571 (20.05 ha) has been released
to the State Forest Department towards CA

implementation of  the

monitoring charges, and the
implementation will be carried out by the
department.

A request letter has been submitted to the

DFO, Shivpuri and Seoni, seeking the status
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of implementation of the compensatory
afforestation programme, as enclosed in
Annexure-4.

VII. Public hearing and Human health issues

Resettlement & Rehabilitation plan be
implemented in consultation with the
State Govt. as approved by the State
Govt, if any.

There is no displacement involved in the
project. Hence no resettlement is involved.
Only partial land holding is being acquired,
and Rehabilitation provisions have been
earmarked in the EMP report.

Budget provisions made for the
community and social development
plan including community welfare
schemes shall be implemented in toto.

Budget provisions are made for the
community and social development under
the overall EMP for the head of Local Area
Development Plan (LADP) on which a total
amount of Rs 15.00 Crores is allocated and
the welfare activity as per the LADP are
being implemented in phases. So far an
amount of Rs. 1,38,44,909 is already utilized
for the various development activities.
Further development activity worth of Rs.
198 Cr are
implementation.

planned and under

LADP status report enclosed as Annexure-
14.

Preventive measures viz. fuming and
spraying of mosquito control shall be
done in and around the labour
colonies, affected villages, stagnated
pools, etc. Provisions be made to not
to create any stagnated pools to avoid
creation of breeding grounds of the
vector borne diseases.

Presently preventive control measures like
sparing and fuming in the camp office,
labour colonies and stagnated pools are in

progress.
Wl =

Provision shall be made for the
housing of construction labour within
the site  with  all
infrastructure and facilities such as

necessary

fuel for cooking, mobile toilets, mobile
STP, safe drinking water, medical
health care, creche etc. The housing

As per the stipulation, provision has been
made for housing of labour and necessary
infrastructure and facilities such as fuel for
cooking, mobile toilets, mobile STP, safe
drinking water, medical health care etc are
being provided.
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may be in the form of temporary | Photo Evidence of Facilities Including STP
structures to be removed after the - " 4
completion of the project.
Labour force to be engaged for | Pre-Medical examination is done before
construction works shall be examined | deputing them for construction works and
thoroughly and adequately treated | First Aid facilities are made available in the
v before issuing them work permit. | project site.
Medical facilities shall be provided at
the construction sites.
Early Warning Telemetric system shall | As the project is pumped storage project
) be installed in the upper catchment | the project is not located at any river
v area of the project for advance | course, so the early warning telemetric
intimation of flood forecast. system is not envisaged.
Emergency preparedness plan be | Emergency preparedness response plan
vi made for any eventuality of the dam | has been prepared and approved by the

failure and shall be implemented as
per the Disaster Management Plan

management and enclosed ERDMP report
as Annexure-15.

VIII. Corporate Environment Responsibility

The Project Proponent shall comply
with the provisions contained in this
Ministry's OM Vide F.No. 22-06/2017-
1 A. lll dated 01.05.2018, as applicable
regarding Corporate Environmental
Responsibility.

As per the Ministry’s OM Vide F.No. 22-
06/2017-1 A. Ill dated 30.09.2020 on the
subject specific conditions are included
that address the concerns raised by the
local people. The specific conditions are
under implementation. Further to address
the overall socio-economic development of
the local communities a detailed Local Area
Development Plan (LADP) with set of social
welfare measures and relevant budget
allocations is included in the EMP which is
being implemented in consultation with
the local Gram Panchayats and District
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Administration. Status report of the LADP is
enclosed as Annexure-14.

Skill mapping be undertaken for the | In Phase-I the skill development training for
youths of the affected project area | about 25 local youth from the Project

. and based on the skill mapping, | affected villages is being planned. The

! necessary trainings to the youths be | training is proposed to be given in various
provided for their longtime livelihood | trades at the ITI Centre located at
generation Rampura.

The Company shall have a well laid | The company has established a
down environmental policy duly | comprehensive policy known as the
approved by the Board of Directors. | Greenko Integrated Management System
The environmental policy should | (GIMS) Policy, which encompasses key
prescribe for standard operating | elements of various management systems,
procedures to have proper checks and | including 1ISO 9001, ISO 45001, ISO 14001,
balances and to bring into focus any | ISO 27001, ISO 50001, SA 8000, IFC
infringements / deviation / violation of | Performance Standards, IIRC, and GRI
| the environmental / forest / wildlife | frameworks.

. norms / conditions. The company shall | In addition to the GIMS Policy, a separate
have defined system of reporting | Environment and Social Management
infringements / deviation / violation of | System (ESMS) Policy has also been
the environmental / forest / wildlife | formulated, focusing exclusively on
norms / conditions and / or | environmental and social issues. This policy
shareholders / stake holders. The copy | has been duly approved by the Board of
of the board resolution in this regard | Directors
shall be submitted to the MoEF&CC as | Enclosed ESMS Policy as Annexure-16.

a part of six-monthly report.

A separate Environmental Cell both at | A separate Environmental cell both at
the project and company head quarter | project and at Head quarter with qualified
level, with qualified personnel shall be | personnel are deployed and will be under

] set up under the control of senior | the control of Senior Executive who directly

v Executive, who will directly report to | reports to the head of the organisation to
the head of the organization. oversee all environmental aspects and

highlights the progress to the top
management.
Action plan for implementing EMP and || Till now we have spent around Rs. 6239.24
environmental conditions along with || Lakhs.
v responsibility matrix of the company EMP Payment Particulars

shall be prepared and shall be duly
approved by competent authority. The

(1920 MW) Amount (Rs)

Cost of compensatory

afforestation with 22,93,94,883
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year wise funds earmarked for Monitoring (Total Ha

environmental protection measures 319.49)

shall be kept in separate account and NPV (Total Ha 319.49) 30,83,48,891

. Biodiversity and Wildlife

not to be diverted for any other Conservation and 3,38,26,000

purpose. Year wise progress of Management Plan

implementation of action plan shall be Sanitation and Solid waste 16.07 346

reported to the Ministry/Regional || | Management. ~

Office along with the Six-Monthly SI;enen belt Development 97,11,617

Compliance Report. ::GILUJLC:QSMItIgatlon 2 34.35,620
sp;st»)clel:nHealth Delivery 20,81,879
IIcijlnavr:ronmental Monitoring 16,72,950
LADP 1,38,44,909

Total 62,39,24,095
Post EIA and SIA be prepared for the | As stipulated, we will prepare EIA and SIA
project through a third party and | report through Third party after five years
Vi evaluation report be submitted to the | of commissioning of the project.

Ministry  after five vyears of

commissioning of the project.

Multi-Disciplinary Committee (MDC) | An internal committee has been formed

be constituted with experts from | and meetings are held periodically. The

Ecology, Forestry, Wildlife, Sociology, | minutes of these meetings have been duly

Soil Conservation, Fisheries, NGO, etc. | uploaded on the company website.

vi to oversee implementation of various

environmental safeguards proposed in
EIA/EMP report during construction of
the project. The monitoring report of
the Committee shall be uploaded on
the website of the Company.

IX. Miscellaneous

The project proponent shall make
public the environmental clearance
granted for their project along with

conditions and
their

prominently advertising it at least in

the environmental
safeguards  at cost by
two local newspapers of the District or
State, of which one shall be in the

The abstract of the Environmental
Clearance was published in two widely
circulated daily newspapers one in the
vernacular language (Hindi) in Malwa
Today dated 24.12.2021 and the other in
English in The Times of India dated
05.01.2022 in its

Subsequently, the amendment pertaining

main edition.
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vernacular language within seven days | to the 1920 MW capacity was published in
and in addition this shall also be | the aforementioned newspapers on
displayed in the project proponent's | 20.07.2025. Copies of these publications
website permanently. are enclosed as Annexure-17.

The copies of the environmental | The copies of the Environmental clearance
clearance shall be submitted by the | letters were submitted to the local bodies
project proponents to the Heads of | and displayed for 30 days. Copy of the
. local  bodies, Panchayats and | same is enclosed as Annexure-18.
! Municipal Bodies in addition to the
relevant offices of the Government
who in turn has to display the same
for 30 days from the date of receipt.
The project proponent shall upload | As stipulated, the compliance status of the
the status of compliance of the | environmental clearance conditions,
stipulated environment clearance | including monitored data, is uploaded and
iii conditions, including results of | updated on a half-yearly basis on the
monitored data on their website and | company’s website
update the same on half-yearly basis. | (https://greenkogroup.com).
The project proponent shall submit | Compliance reports are being submitted to
six-monthly reports on the status of | the regional office of the ministry every six
the compliance of the stipulated | months, and last report was submitted on
environmental conditions on the | 27.06.2025.
website  of the  Ministry of | et e
iv Environment, Forest and Climate o ’ u
Change at environment clearance
portal. — v
The project proponent shall submit | Agreed, Form — V will be submitted ‘to
the environmental statement for each | SPCB during the operation of the project
financial year in Form-V to the
concerned State Pollution Control
v Board as prescribed under the
Environment (Protection) Rules, 1986,
as amended subsequently and put on
the website of the company.
Vi The project proponent shall inform | As stipulated, the commencement date of
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the Regional Office as well as the | the project construction is 06/07/2023. We
Ministry, the date of financial closure | will duly inform the Regional Office and the
and final approval of the project by | Ministry regarding the operation of the
the concerned authorities, | project through half-yearly compliance
commencing the land development | reports. The financial closure document
work and start of production | and its amendment are enclosed as
operation by the project. Annexure-19.
The project authorities must strictly | We hereby assure that we will adhere to
. adhere to the stipulations made by | the stipulations made by the State
Vi the State Pollution Control Board and | Pollution Control Board and the State
the State Government. Government
The project proponent shall abide by | We hereby assure that we will abide by all
all the commitments and | the commitments and recommendations
recommendations made in the | madein the EIA / EMP report, commitment
viii EIA/EMP report, commitment made | made during Public Hearing and also that
during Public Hearing and also that | during their presentation to the Expert
during their presentation to the | Appraisal Committee.
Expert Appraisal Committee.
No further expansions or | Noted and agreed.
modifications in the plant shall be
ix carried out without prior approval of
the Ministry of Environmental, Forest
and Climate Change (MOEF&CC).
Concealing factual data or submission | We hereby assure that we will not hide any
of false / fabricated data may result in | data and submit false data.
revocation of this environmental
X clearance and attract action under the
provisions of Environment
(Protection) Act, 1986.
The Ministry may revoke or suspend | Noted.
] the clearance, if implementation of
Xl any of the above conditions is not
satisfactory.
The Ministry reserves the right to | We hereby assure that we will complete
stipulate additional conditions if | these conditions in a time bound manner.
Xii found necessary. The Company in a
time bound manner shall implement
these conditions.
xiii | The Regional Office of this Ministry | We hereby assure that we will extend full
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shall
stipulated

monitor compliance of the
conditions. The project
should full

cooperation to the officer (s) of the

authorities extend

Office by furnishing the
data /
information/monitoring reports.

Regional
requisite

cooperation to the officer (s) of the
Regional Office by furnishing the requisite
data / information / monitoring reports for
the the
stipulated conditions.

monitoring compliance  of

Xiv

The shall be
enforced, the
provisions of the Water (Prevention &
Control of Pollution) Act, 1974, the Air
(Prevention & Control of Pollution)
Act, 1981, the Environment
(Protection) Act, 1986, Hazardous and
Other Wastes
Transboundary Movement) Rules,
2016 and the Public Liability Insurance
Act, 1991 with their
amendments and Rules and any other
the Hon'ble
Supreme Court of India/ High Courts

above conditions

inter-alia  under

(Management and

along
orders passed by

and any other Court of Law relating to
the subject matter.

Noted.

XV

Any appeal against this EC shall lie
with the National Green Tribunal, if
preferred, within a period of 30 days
as prescribed under Section 16 of the
National Green Tribunal Act, 2010.

Noted.

Page 24




L]

Ol

Half-yearly compliance report
Period — APR 2025 to SEP 2025

Greenko MPO1 IREP Private Limited
(MP30 Gandhi Sagar Off Stream Pumped Storage Project (1920 MW)

ANNEXURES

Annexure no. Annexure
1 DC order @ Miyawaki green plantation
2 Report of partly complied EC conditions _IRO
3 RWH report
4 Request Letter to DFO for the Status of CA implementation
S Real-Time Air Monitoring Data
6 CTO & Mining Plan for Construction materials
7 SFRI REPORT
8 Ecological Monitoring Report
9 WL NOC ESZ Boundary
10 Request letter for implementation status of conservation plan
11 Latest Environmental Monitoring Reports
12 Current Evidence of Environmental Measures
13 Noise Monitoring Reports
14 Status Report on LADP Activity at MP30 Gandhisagar PSP
15 FRDMP Report
16 Greenko ESMS Policy
17 EC Advertisement Copy
18 Ack of EC Displayed at local bodies.
19 Financial Closure of MP01
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